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COST ($ in Thousands) FY 2002 
Actual

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

Cost to 
Complete

Total Cost

Total Program Element (PE) Cost 0 39,458 82,565 76,061 27,829 32,813 28,922 77,020 Continuing TBD

A001 Counter Satellite Communications System 0 9,051 9,575 6,256 6,355 6,530 6,696 6,823 Continuing TBD

A002 Counter Surveillance Reconnaissance System 0 23,528 66,378 53,363 4,985 14,185 9,817 3,726 Continuing TBD

A003 Rapid Identification Detection and Reporting 
System (RAIDRS)

0 6,879 6,612 16,442 16,489 12,098 12,409 66,471 Continuing TBD

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0 0

(U) A. Mission Description
This program supports the conduct of critical planning, technology maturation/insertion, and system acquisition in support of Air Force space control systems and 
associated command and control development to meet current and future military space control needs.  Development and acquisition of counterspace systems will be 
conducted, capitalizing on the technology development and risk reduction efforts of PE 0603438F, Space Control Technology.  This funding supports all phases of the 
acquisition process:  concept development, risk reduction, design, demonstration, and production.  Space control systems include both offensive counterspace (OCS) 
and defensive counterspace (DCS) systems.  OCS systems include the means to disrupt, deny, degrade, or destroy an adversary's space systems, or the information they 
provide, which may be used for purposes hostile to U.S. national security interests.  DCS systems include both active and passive measures to protect U.S. and friendly 
space systems (satellites, communications links, and supporting ground systems) from natural threats and from enemy attempts to negate or interfere with space 
operations.  This includes development efforts to prevent adversarial ability to use U.S. space systems and services for purposes hostile to U.S. national security 
interests.

(U) B. Budget Activity Justification
This program is in Budget Activity 5, System Development and Demonstration, because it supports the demonstration, engineering and manufacturing development of 
counterspace and space control systems.



UNCLASSIFIED

DATE
RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2 Exhibit) February 2003

BUDGET ACTIVITY PE NUMBER AND TITLE

05 - System Development and Demonstration (SDD) 0604421F  Counterspace Systems

Page 2 of 14 Pages Exhibit R-2 (PE 0604421F)

882

UNCLASSIFIED

(U) C. Program Change Summary ($ in Thousands)
FY 2002 FY 2003 FY 2004 Total Cost

(U) Previous President's Budget 40,053 87,863 TBD
(U) Appropriated Value 40,053
(U) Adjustments to Appropriated Value

a. Congressional/General Reductions -424
b. Small Business Innovative Research
c. Omnibus or Other Above Threshold Reprogram -171
d. Below Threshold Reprogram
e. Rescissions

(U) Adjustments to Budget Years Since FY 2003 PBR -5,298
(U) Current Budget Submit/FY 2004 PBR 39,458 82,565 TBD

(U) Significant Program Changes:
None
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COST ($ in Thousands) FY 2002 
Actual

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

Cost to 
Complete

Total Cost

A001 Counter Satellite Communications System 0 9,051 9,575 6,256 6,355 6,530 6,696 6,823 Continuing TBD

(U) A. Mission Description
This effort supports concept exploration and follow-on system development of a mobile/transportable counter satellite communications system and associated command 
and control derived from technologies examined in PE 0603438F, Space Control Technology,  in the area of Offensive Counter Space.  It includes system hardware 
design and development, software design and integration, testing and procurement of a capability to provide jamming of satellite communications signals in response to 
USSTRATCOM requirements.



Budget Activity Justification:
This program is in Budget Activity 5, System Development and Demonstration, because it supports the demonstration, engineering and manufacturing development of 
counterspace and space control systems.

(U) FY 2002 ($ in Thousands)
(U) $0 Accomplishments/Planned Program
(U) $0 No Activity
(U) $0 Total

(U) FY 2003 ($ in Thousands)
(U) $0 Accomplishments/Planned Program
(U) $7,574 Continue to develop, integrate, test, and field a lightweight, transportable Counter Satellite Communications System
(U) $1,427 Program Office and other Technical Support
(U) $50 Developmental Test/Operational Test (DT/OT) support
(U) $9,051 Total

(U) FY 2004 ($ in Thousands)
(U) $0 Accomplishments/Planned Program
(U) $8,000 Continue to develop, integrate, test, and field a lightweight, transportable Counter Satellite Communications System and associated command 

and control
(U) $1,525 Program Office and other Technical Support
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(U) A. Mission Description Continued

(U) FY 2004 ($ in Thousands) Continued
(U) $50 Developmental Test/Operational Test (DT/OT) support
(U) $9,575 Total

(U) B. Project Change Summary
None

(U) C. Other Program Funding Summary ($ in Thousands)
FY 2002 

Actual
FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

Cost to 
Complete

Total Cost

(U) AF RDT&E
(U) Other APPN

(U) D. Acquisition Strategy
All contracts funded in this program element will be awarded using competitive procedures to the maximum extent possible.

(U) E. Schedule Profile
FY 2002 FY 2003 FY 2004

1 2 3 4 1 2 3 4 1 2 3 4
(U) Contract award for Counter Comm system development 

(PE0603438F)
*

(U) Lightweight SATCOM Jammer system development starts 
(PE0603438F)

*

(U) Training and Tech Order Development X
(U) System development (systems 2 & 3) X
(U) Deliver 1st system X
(U) Operational Assessment - 1st system X
(U) Training and Tech Order Development (systems 2 & 3) X

* = Completed      X= Scheduled
Contract award slipped from Jan 02 to Apr 02 due to slower than projected development of security procedures and processes for the new system development.  This, 
along with contractor's proposal of 16 months to deliver vs government estimate of 14 months, caused 1st system delivery to slip to 1st Qtr/FY04.   Deliveries planned 
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(U) E. Schedule Profile Continued
FY 2002 FY 2003 FY 2004

1 2 3 4 1 2 3 4 1 2 3 4
for 4th Qtr FY04 slipped to 1st Qtr FY05.
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 2002 FY 2003 FY 2004

(U) Develop, integrate, test, and field SATCOM Jammer capability 0 7,574 8,000
(U) Program Office technical support (FFRDC) 0 1,427 1,525
(U) DT/OT testing support 0 50 50
(U) Total 0 9,051 9,575

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 2002

Budget
FY 2002

Budget
FY 2003

Budget
FY 2004

Budget to 
Complete

Total 
Program

Product Development Organizations
MAPIC (TRW) CPAF 9 April 2002 N/A N/A 0 0 7,574 8,000 Continuing TBD
Support and Management Organizations
SMC, FFRDC, Various 
SETAs

CPAF Various N/A N/A 0 0 1,427 1,525 Continuing TBD

Test and Evaluation Organizations
AFOTEC MIPR TBD N/A N/A 0 0 50 50 Continuing TBD
Note:  MAPIC Contract awarded in FY02 under PE 0603438F, Space Control Technology

Subtotals
Total Prior
to FY 2002

Budget
FY 2002

Budget
FY 2003

Budget
FY 2004

Budget to 
Complete

Total 
Program

Subtotal Product Development 0 0 7,574 8,000 TBD TBD
Subtotal Support and Management 0 0 1,427 1,525 TBD TBD
Subtotal Test and Evaluation 0 0 50 50 TBD TBD
Total Project 0 0 9,051 9,575 TBD TBD
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COST ($ in Thousands) FY 2002 
Actual

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

Cost to 
Complete

Total Cost

A002 Counter Surveillance Reconnaissance System 0 23,528 66,378 53,363 4,985 14,185 9,817 3,726 Continuing TBD

(U) A. Mission Description
This effort supports concept exploration and follow-on system development of a mobile/transportable counter space based surveillance reconnaissance capability and 
associated command and control derived from technologies examined in PE 0603438F,  Space Control Technology.  It includes system hardware design and 
development, software design and integration, and testing and procurement  to provide a capability to counter space based systems in response to USSTRATCOM 
requirements.  This program continues systems integration and test studies, and related support activities necessary for the development of a counter surveillance 
reconnaissance system.



Budget Activity Justification
This program is in Budget Activity 5, System Development and Demonstration, because it supports the demonstration, engineering and  manufacturing development of 
counterspace and space control systems.

(U) FY 2002 ($ in Thousands)
(U) $0 Accomplishments/Planned Program
(U) $0 No Activity
(U) $0 Total

(U) FY 2003 ($ in Thousands)
(U) $0 Accomplishments/Planned Program
(U) $18,728 Continue engineering and manufacturing development of a Counter Surveillance Reconnaissance system and associated command and control.  

Includes acquisition of an EMD unit.  Also includes source selection and contract award for the Concept Definition Phase.  Will incorporate 
System Requirements Review (SRR) and potentially a System Design Review (SDR) in late FY03.

(U) $3,500 Continue specific technology development for the Counter Surveillance Reconnaissance System.
(U) $500 Provide support for component field testing.
(U) $800 Continue development and implementation of modeling and simulation codes specific to Counter Surveillance Reconnaissance threats.  Includes 

vulnerability analysis of these threats.
(U) $23,528 Total
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(U) A. Mission Description Continued

(U) FY 2004 ($ in Thousands)
(U) $0 Accomplishments/Planned Program
(U) $51,378 Continue concept development and risk reduction of a Counter Surveillance Reconnaissance system and associated command and control.  

Includes acquisition of an EMD unit.  Includes source selection and contract award for the system design phase in 1st Qtr/FY04 and a 
Preliminary Design Review in 3rd Qtr.

(U) $6,500 Risk reduction component development to support the Preliminary Design Review
(U) $4,900 Continue specific technology development for the Counter Surveillance Reconnaissance System.
(U) $1,300 Provide support for component field testing.
(U) $2,300 Continue development and implementation of modeling and simulation codes specific to Counter Surveillance Reconnaissance threats.  Includes 

vulnerability analysis of these threats.
(U) $66,378 Total

(U) B. Project Change Summary
None

(U) C. Other Program Funding Summary ($ in Thousands)
FY 2002 

Actual
FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

Cost to 
Complete

Total Cost

(U) Other APPN
(U) OPAF (PE 0604421F), 

Counterspace Systems, Line 
P-68

9,880 47,524 38,147 31,179 35,337 Continuing TBD

(U) D. Acquisition Strategy
All contracts funded in this program element will be awarded using competitive procedures to the maximum extent possible.

(U) E. Schedule Profile
FY 2002 FY 2003 FY 2004



UNCLASSIFIED

DATE
RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit) February 2003

BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

05 - System Development and Demonstration (SDD) 0604421F  Counterspace Systems A002

Project A002 Page 9 of 14 Pages Exhibit R-2A (PE 0604421F)

889

UNCLASSIFIED

(U) E. Schedule Profile Continued
FY 2002 FY 2003 FY 2004

1 2 3 4 1 2 3 4 1 2 3 4
(U) Complete Counter SR Military Utility Analysis (PE0603438F) *
(U) Pre-Key Decision Point (KDP) B System Dev New Start (PE 

060343F)
*

(U) Contract Award for Concept Definition Phase *
(U) KDP B for Counter Surveillance Reconnaissance X
(U) Initial Requirements Document Completion (IRD) (PE0603438F) *
(U) Counter Surveillance Reconnaissance System Source Selection X
(U) Counter SR System Design Phase contract award X
(U) Preliminary Design Review X

* = Completed Event   X = Scheduled Event
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 2002 FY 2003 FY 2004

(U) Acquisition of Counter SR EMD unit 0 18,728 51,378
(U) Risk reduction component development 0 0 6,500
(U) Technology Development 0 3,500 4,900
(U) Support for component field testing 0 500 1,300
(U) Develop and implement modeling and simulation codes 0 800 2,300
(U) Total 0 23,528 66,378

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 2002

Budget
FY 2002

Budget
FY 2003

Budget
FY 2004

Budget to 
Complete

Total 
Program

Product Development Organizations
MAPIC (TRW) CPAF 8 Jan 02 TBD TBD 0 0 14,135 57,178 Continuing TBD
FFRDC/SETA CPAF Various TBD TBD 0 0 7,593 4,900 Continuing TBD
Support and Management Organizations
SMC N/A N/A N/A N/A 0 0 800 2,000 Continuing TBD
AFRL N/A N/A N/A N/A 0 0 500 1,000 Continuing TBD
Test and Evaluation Organizations
AFOTEC/AFRL MIPR TBD TBD TBD 0 0 500 1,300 Continuing TBD
Note:  MAPIC Contract awarded in FY02 under PE 0603438F, Space Control Technology

Subtotals
Total Prior
to FY 2002

Budget
FY 2002

Budget
FY 2003

Budget
FY 2004

Budget to 
Complete

Total 
Program

Subtotal Product Development 0 0 21,728 62,078 TBD TBD
Subtotal Support and Management 0 0 1,300 3,000 TBD TBD
Subtotal Test and Evaluation 0 0 500 1,300 TBD TBD
Total Project 0 0 23,528 66,378 TBD TBD
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COST ($ in Thousands) FY 2002 
Actual

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

Cost to 
Complete

Total Cost

A003 Rapid Identification Detection and Reporting 
System (RAIDRS)

0 6,879 6,612 16,442 16,489 12,098 12,409 66,471 Continuing TBD

(U) A. Mission Description
This effort supports concept exploration, architecture development and engineering and manufacturing development to provide attack warning, threat identification and 
characterization, and rapid mission impact assessments of U.S. space systems.  The concepts explored will investigate the technical architecture, operational concept, 
support concept development, training, verification (test), and deployment of a Rapid Attack Identification Detection and Reporting System (RAIDRS).  Incremental 
capability deliveries are planned, starting with Proof-of-Concept Demo.



Budget Activity Justification
This program is in Budget Activity 5, System Development and Demonstration, because it supports the engineering and manufacturing development of counterspace 
and space control systems.

(U) FY 2002 ($ in Thousands)
(U) $0 Accomplishments/Planned Program
(U) $0 No Activity
(U) $0 Total

(U) FY 2003 ($ in Thousands)
(U) $0 Accomplishments/Planned Program
(U) $4,379 Continue concept definition of a Rapid Attack Identification Detection and Reporting  System.  Development of an Attack Warning system 

architecture.
(U) $1,500 Begin pre-acquisition demonstration, exercises, and experiments of possible RAIDRS architecture technologies.
(U) $1,000 Continue system specific risk reduction efforts of advanced technologies.
(U) $6,879 Total
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(U) A. Mission Description Continued

(U) FY 2004 ($ in Thousands)
(U) $0 Accomplishments/Planned Program
(U) $3,912 Continue concept definition, pre-acquisition architecture development and system acquisition development of a Rapid Attack Identification 

Detection and Reporting  System.  Continue developing of an Attack Warning system architecture.
(U) $1,500 Architecture demonstration, architecture upgrades and risk reduction and technology development activities to support the RAIDRS 

development.
(U) $1,200 Program Office and Other Technical Support
(U) $6,612 Total

(U) B. Project Change Summary
None

(U) C. Other Program Funding Summary ($ in Thousands)
FY 2002 

Actual
FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

Cost to 
Complete

Total Cost

(U) Other APPN
(U) OPAF (PE 0604421F), 

Counterspace Systems,  P-68
25,691 26,936 23,630 Continuing TBD

(U) D. Acquisition Strategy
All contracts funded in this program element will be awarded using competitive procedures to the maximum extent possible.

(U) E. Schedule Profile
FY 2002 FY 2003 FY 2004

1 2 3 4 1 2 3 4 1 2 3 4
(U) Potential attack reporting solutions and architecture studies *
(U) Begin development of Attack Warning architecture (PE0603438F) *
(U) Attack Warning concept definition (Proof-of Concept Experiment) X X
(U) Attack Warning architecture defined X
(U) Satellite as a Sensor (SAS) prototype deliveries * X X X
(U) Radio Frequency Interference Detection System (RFIDS) prototype X X
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(U) E. Schedule Profile Continued
FY 2002 FY 2003 FY 2004

1 2 3 4 1 2 3 4 1 2 3 4
(U) RAIDRS Milestone Decision (KDP B) X
(U) System Development and Demonstration Contract Award X

* = Completed Event 
X = Scheduled Event
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 2002 FY 2003 FY 2004

(U) Concept definition of a Rapid Attack Identification Detection and Reporting System 0 4,379 3,912
(U) Pre-Milestone B activities 0 1,500 1,500
(U) System risk reduction activities of advanced technologies 0 1,000
(U) Program Office and other Technical Support 1,200
(U) Total 0 6,879 6,612

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 2002

Budget
FY 2002

Budget
FY 2003

Budget
FY 2004

Budget to 
Complete

Total 
Program

Product Development Organizations
MAPIC (TRW) CPAF 0 0 2,687 4,059 Continuing TBD
FFRDC, Various SETA, SPO CPAF Various N/A N/A 0 0 2,130 1,500 Continuing TBD
CERES MIPR TBD 999 999 0 0 999 0 999
Note:  MAPIC Contract awarded in FY02 under PE 0603438F, Space Control Technology
Support and Management Organizations
SMC/Various SETAs Various Various N/A N/A 0 0 1,063 1,053 Continuing TBD
Test and Evaluation Organizations

Subtotals
Total Prior
to FY 2002

Budget
FY 2002

Budget
FY 2003

Budget
FY 2004

Budget to 
Complete

Total 
Program

Subtotal Product Development 0 0 5,816 5,559 TBD TBD
Subtotal Support and Management 0 0 1,063 1,053 TBD TBD
Subtotal Test and Evaluation
Total Project 0 0 6,879 6,612 TBD TBD


